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Chlef, PSO DATE: 12 March 1953
Real Estate & Construetion Division

Activity Report from 6 March to date.
25X1A6a

1. — four acres of land for Commo - Status the

same &8 on previous report.

2.—Microwave Relay Station - Status the same

&8 on previous report.

3. Eight additional dependent houses for_- Details on
proportionate sharing of cost on site development and utilities
settled withllllnd project is being presented to PRC for approval
of funds byl Message from field indicates that inspection of
work will be accomplished by local engineers.

4e Extension of for use as office
space by activities of DD/P - Staff study received and approval

recommended, _ 55?%%7%3
5. Lease of 30 houses and Bachelor Officer Quarters form
REXC representative onjlll negotisating leases. Latest cable cates
expected return early April, 25X1A6a -

6. Lease of Dependent Quarters for Commo Personnel on-.. No
further action is contemplated at this time pending information

compiled by REXC representative being reviewe% 51)1(1:&:16 his return.
a

7. Installation of vault in I&S, [ Feniing nev estimate
of cost from GSA, -

8. Supply Division, PsO, . :1terstions in progress.

Request received for acquisition of 7,000 sq. ft. of land, rent free; GSA
will be requested to secure this area forthwith.

9. I - Status the same as on previous report.
10, Office space for Contact Fleld Office, _ - Status
the same as on previous rsport.

11, Space for Contact Resident Agent, _- Status the
same a3 on previous rsport.

12, additional space injj GGG ice ~ GSA has

verbally approved requested space, 25X1A6a

13, Office space for Personnel Procyrement in NG

Status the same as on previous, repgt
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1l4. Office space for Contact Division, _ - Status the

same as in previous report.

15. Renewals of Field Offices through GSA have been mailed, Agency
componsnts have submitted requests indlcating their continued oecu

‘during Fiscal Year 1954, Supply Division has requested thaﬂ
warehouse space be cancelled, 25X1A6a

: 1ABa
16, Removal of Govermment owned property and rgg%.(oration at
Warehouse - List of improvements to Warehouse by Agency heg
been compiled for determination of restoration of premises, if so
required, in accordance with the terms of the lease, Letter received
from Lessor indicating thet restoration of entire premises is desired,
Matter to be discussed with Lessor forthwith,

25X1A6a

17. 2400 sq. ft. of apecial storege space for SR Division - '
arrengements have been made to fulfill this requirement at SR
Division representatives gre inspecting site this week.

25X1A6a ‘ .

25X1A14a 18°CF, Formal request prepared
to el o Dept
CONSTRUCTION:

25X1A2g

1, Project F ~ Construction pheses contimiing at both sites,
Acquisition of ght-awey for power lines from adjacent property owners
25X1A12a is being discussed further thig date. Contractor for antenna construction
has requested approvel for assigrment of el

Status the seme as

25x4R 702 25X1A9a

25X1A2g 4e« Project ~ Word received informally from Col. || G indicat. .
in, site has been definitely sbandoned, No further action

25X1A6a to be taken until otherwise instructed. Formal notification should be
given Navy as soon as possible of cancellation of owr desire to lease
property.

25X1A2¢g
5« Projec REEC representative presently visiting site for
discussions pertaining to site use and estimate of construction and

25X1A2g utilities requirements.

6, Project -~ Proposed disposal of swrplus construction meterisl
end equipment submitted to Training for concurrence. Subcontractorts

claim for extrs compensation ($22,400.£0) for ground preparation of airstrip
J ai o d with Contract Sube tati L
ump area wes discusse ontractor on 'Qpen ve ¢
Gmpﬁvwmébwzemﬂﬁoﬂmﬁ! op? Zﬁ:ﬂ&%&@w@ﬁiﬁ% in the amount
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Security lnéor

of $15,011.87 was agreed upon. Matter is being presented to Chief, PSC
for approval this date, Work items uncompleted to date are to be finished
under 3 direct contracts with local sctivity, drafts of two have been
forwarded and draft of one has been prepared and is perding spproval of

General Counsel, 25X1A6a
7. Adr Conditioning fo Office - REAC representative
will have to discuss with GSA, and Lessor, before a determination

cen he made25X1A2g 25X1AB6a

g, Project- Status the ssme es in previous report.

25X1A6a 9. Construction atm No further sction hss been taken on
this matter pending er instructions. ;

PERSONNEL: 25X1A7b

25X1A2g
On Duty - 14 which includes 1 Reslty Officer on TDY

25X1A6a 2 Project Mansgers on MY, Project
Division Chief on TDY i

Actions in Frocess - 3 Engineers; 2 Clerk-Stenographers; 1 Civil Engineer
(AF; and processing will be initiated upon receipt of PHSs from 2 Engineers
and 1 Architect (AF).

Detailed from PBS - 2 Architects,

REVISION OF REGULATIONS:

Initiel draft of each regulation will be available on or about 1 April

for review. The accountability part of the Regulations hes been presented

to O&M for revision of form and procedure., Overall completion of regulations
ie estimated at 25%.

25X1A9a
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